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Contract No. |Station Mile/Line: C/S

C-9385 LE 88+22-119+57 LE

Staked by Date Work Started Date Work Completed Date

O'Bunco 11/18/2019 11/18/2019

11/4/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Dean A. Long 11/18/19
9/5/2020 9/14/2020

Bid Iltem 112
CO 12 - HMA FOR ON-RAMP

Group # 1

Ton (TON)

Estimate # 21

$/Unit: $120.00 - Round to nearest Hundredth

Date, Station and Quantity

On 11/18/19, Columbia Asphalt placed 50.00 Tons of HMA for the Exit 80 On-
Ramp. It was inadvertently paid for under Bid ltem 049. Since that time this Change
Order has been executed and the quantity has been backed out of Bid Item 049.
This FNR pays for the Quantity placed on the Exit 80 On-Ramp.

OK TO PAY 50.00 TON GROUP 01

Currently there are no materials listed on the ROM for this bid item. The material is the
same as used on Bid Item 049 previously used to approve this material.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0112 CO 12-HMA FOR ON-RAMP 01 9/5/2020 TON  50.00 779 MEL  09/15/20 21
Attachments

M File Attachment

DOT Form IP 422-635ER EF
Revised 4/2009



